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CUNE LULNLLAL

OL/FMD WEEKLY REPORT

PERIOD ENDING 11 MAY 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management: ' ‘

None.

2. Major Events that Have Occurred During the Preceding Week:

~av—49&fk&ﬁg~aﬁémTfﬁff@twﬂaﬂagemeﬂ%w The Parking Office,
FMD/OL, is currently conducting a survey to determine whether

f> primary drivers of carpools are interested in a parking space in
Q% the Parking Deck or remaining in the parking space now occupied.
25X1 ' RicES
4 ~r—cafeteria~Expansion-Projeets On 3 May, .the Contracts
Staff (CS), FMD/OL, received and opened bids on the/Cafeteria
Expansion - Phase I renovations. There were eight bids, and the
s lowest bid was $579,000. The contract will be awarded to Doyle,
LA Incorporated, after receiving Agency Contract Review Board (ACRB)
e approval. The docket which includes this project was presented at
25X1 the ACRB meeting on 10 May.
w\\q c. On 5 May, CS/FMD/OL completed negotiations with Smith,

Hinchman & Grylls (SH&G) Associates for the "fit-up" design of
17,800 square feet of office space on the sixth floor of the New
Headquarters Building (NHB).\ Due to candid discussions among the
:g?b Contracting Officer, Contractl\ng Officer's Technical
i Representative, and the ContraXtor, the Government negotiated a
significant reduction to the pr{posed price. The Contractor
proposed $58,050, and the price Yas settled at $30,873. The design
25X1 is scheduled to be completed on 2\June. '

d. Energy Management/Was Recovery Project: On 11 May,
FMD/OL will forward the permit appliAcation information to the
Virginia State Pollution Control BoaRd. Thirty percent phase
construction documents are due from the contractor the week of
25X1 16 May.

e. Operations, FMD/OL, personmnel participated in a test
of the NHB fire alarm system which is coRfirming all zones in the

‘ NHB are respondinag correctlv. Testing will continue for two more
25X1 weeks,

25X1
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\\J f. Status of Chilled Water Lines: On 7 May, Operations,
FMD/OL, personnel tested the "uninterruptible" chilled water

pumps. Both pumps tested satisfactorily and are now operative,

The tanks are still leaking so these have not been tested. Once
the leaks are repaired and the tanks pass the required tests, they
will provide the NHB computer centers with backup chilled water for
25X1 a maximum of 15 minutes. - .

25X1

i h. Significant Construction Projects: On 5 May,
Operations, FMD/OL, received plans and was briefed by SH&G on their
10% submittal for the West Parking Lot expansion which would also
include redistributing the dirt pile. Their effort looks promising

| and a 30% submittal to confirm their findings is expected by the.

‘25X1 end of May.

i. Significant Customer Service Efforts: MPB/FMD/OL was
able to assist the National Photographic Interpretation Center
(NPIC) in acquiring a 21 passenger mini bus to meet their increased
transportation requirements. The vehicle had been identified as
being excess to the Motor Pool Branch's needs and was identified
for dlsposal as it had just suffered a major mechanical breakdown.

In a join ‘ e vehicle returning it to
25X1 service.

‘ j. Operational Support:

25X1
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3. Upcoming Events:

None,

4, Management Activities and Concerns:
25X1 ‘Personnel Assignments: | to Operations,
25X1 and | to MsCB.
25X1
y
25X1

Facilities Management Division
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